Fresno

CONSTRUCTION SCHEDULES FOR CURRENTLY FUNDED PROJECTS

ATTACHMENT "D"
REPORT TO CITY COUNCIL MARCH 20, 2007

COUNCIL BID AWARD OF START FINISH
LOCATION DISTRICT PROJECT TYPE OPENING CONTRACT CONSTRUCTION CONSTRUCTION
"O"Ventura 3 Left turn phasing, intersection widening February 2007 February 2007 Aprit 2007 October 2007
Maple/Shields 4 Left turn phasing March 2007 April 2007 May 2007 September 2007
McKinley/Echo 1 New signal April 2007 May 2007 June 2007 October 2007
Barstow/Millbrook 4 New signal April 2007 May 2007 June 2007 October 2007
Shaw/Cedar 4 Dual lefts April 2007 May 2007 May 2007 September 2007
Ashian/Millbrook 4 Left turn phasing April 2007 May 2007 June 2007 October 2007
Fresno/Sierra 6 Left turn phasing May 2007 June 2007 July 2007 November 2007
Belmont/Fresno 3 Left turn phasing May 2007 June 2007 July 2007 November 2007
Dakota/Fresno 7 Left turn phasing May 2007 June 2007 July 2007 November 2007
Lane/Winery 5 New signal May 2007 June 2007 July 2007 November 2007
Palm/Weldon 1 New signal May 2007 June 2007 July 2007 November 2007
McKinley/West 1,3 Left turn phasing July 2007 August 2007 September 2007 January 2008
Clinton/West 3 Left turn phasing, dual lefis August 2007 September 2007 October 2007 March 2008
"O"ISR-41 Off-Ramp 3 New signal, ramp widening September 2007 October 2007 November 2007 April 2008
Marks/Weber 1 New signal October 2007 November 2007 December 2007 May 2008
Blackstone/Bullard 2,6 Dual lefts November 2007 December 2007 January 2008 June 2008
Clinton/First 7 Left turn phasing December 2007 January 2008 February 2008 June 2008
Willow/Shepherd 6 New signal, intersection widening February 2008 March 2008 April 2008 August 2008
Shields/Harrison 1 New signal July 2008 August 2008 September 2008 January 2009
Maple/Behymer 6 New signal July 2008 August 2008 September 2008 January 2009
Dakota/First 4,7 Left turn phasing July 2008 August 2008 September 2008 January 2009
Herndon/Golden State 2 Left turn phasing, dual lefts November 2008 December 2008 January 2009 June 2009
Cedar/North 3 New signal, intersection widening February 2009 March 2009 April 2009 September 2009
Maple/Teague 6 New signal April 2009 May 2009 June 2009 November 2009
Clinton/Sierra Vista 4 New signal Schedule TBD - joint grant project with County of Fresno as lead agency

The schedule does not include installations by developers.




